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Radiogram No. 7783u   Form 24 for 05/21/08 

CARDIO-VASCULAR SYSTEM EVALUATION FOR CDR AND FE-1. PROGRESS UNLOADING  

GMT CREW ACTIVITY 

06:00-06:10  Morning Inspection 
06:10-06:40  Post-sleep 
06:40-07:30  BREAKFAST 

07:30-08:00 FE-1 Set up configuration for water pumping from Progress 364 Rodnik tank 1 to 
SM Rodnik tank 1  

07:30-08:00 CDR, FE-2 Prep for Work 
08:00-08:15  Daily Planning Conference (S-band) 
08:15-08:45 CDR On-Orbit Hearing Assessment with EarQ Software 
08:15-08:45 FE-2 Start Filling CWC from the Lab Condensate Tank 
08:15-08:30 FE-1 Prep for Work 

08:30-08:35 FE-1 Water transfer from Progress 364 Rodnik Water Tank БВ1 to SM Rodnik 
Water Tank БВ1 (without Gas-Liquid Separator) 

08:35-09:05 FE-1 MATRYOSHKA-R. First repositioning of AST and photography. Tagup with 
specialists (S-band)  

08:45-09:15 FE-2 Pre-1J Bungee Preparation (in Columbus) 
08:45-09:45 CDR ODF replacement  

09:05-09:10 FE-1 Water transfer from Progress 364 Rodnik Water Tank БВ1 to SM Rodnik 
Water Tank БВ1 (without Gas-Liquid Separator) 

09:10-09:30 FE-1 On-Orbit Hearing Assessment with EarQ Software 
09:30-09:45 FE-2 Terminate filling CWC from Lab Condensate Tank 

09:40-09:45 FE-1 Water transfer from Progress 364 Rodnik Water Tank БВ1 to SM Rodnik 
Water Tank БВ1 (without Gas-Liquid Separator)  

09:45-10:10 FE-2 On-Orbit Hearing Assessment with EarQ Software 
09:45-11:05 CDR Physical Exercise (TVIS) Day 4 

10:10-10:15 FE-1 Water transfer from Progress 364 Rodnik Water Tank БВ1 to SM Rodnik 
Water Tank БВ1 (without Gas-Liquid Separator)  

10:10-10:45 FE-2 Scheduled maintenance of Compound Specific Analyzer- Combustion 
Products (CSA-CP) 

10:45-11:35 FE-1 Termination of water transfer to SM Rodnik Water Tank БВ1, Progress 364 
Rodnik Water Tank БВ1 bladder compression, configuration tear down  

10:45-11:05 FE-2 ТЕРС transfer 
11:05-12:35 FE-2 Physical Exercise (RED) 
11:05-11:35 CDR Sokol Space Suit leak check  
11:35-11:55 CDR Start Drying Sokol Space Suit  
11:35-12:35 FE-1 Physical Exercise (TVIS), day 4 
12:35-13:35  LUNCH 
13:35-14:25 CDR, FE-2 SSRMS Checkout 
13:40-15:40 FE-1 Progress 364 unloading and IMS updates  
14:25-14:40 CDR Terminate suit drying, start drying gloves 
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14:25-14:35 FE-2 FMK deployment ops 
14:35-14:45 FE-2 Battery Stowage Assembly (BSA) Battery Recharge Terminate 
14:45-15:05 FE-2 Start BSA battery charge 
15:05-15:35 FE-2 Defibrillator Checkout 

15:10-15:35 CDR Terminate drying gloves, pre-pack the old suit for return, and stow the new 
suit in Soyuz  

15:35-16:35 FE-2 Crew departure prep 

15:40-16:30 CDR, FE-1 
assistance 

Study of cardiovascular system under graded physical load on VELO. To 
=16:00. Tagup with specialists (VHF)  

16:30-17:10 CDR СОЖ maintenance  
16:35-16:45 FE-2 PAO hardware setup 
16:45-16:55 FE-2 Crew prep for PAO 
16:50-17:10 FE-1 IMS Update  
16:55-17:15 FE-2 PAO Event (Ku + S-band) 

17:10-17:15 FE-1 Cleanup after water transfer from Progress 364 Rodnik Water Tank БВ1 to 
SM Rodnik Water Tank БВ1  

17:15-18:15 FE-2 Physical Exercise (CEVIS) 

17:15-18:05 FE-1, CDR 
assistance 

Study of cardiovascular system under graded physical load on VELO. To 
=17:34. Tagup with specialists (VHF)  

18:15-18:20 FE-2 Transfer of TVIS, RED, and HRM data to MEC 
18:15-18:45 CDR,FE-1 Evening Work Prep 
18:20-18:45 FE-2 Evening Work Prep 
18:45-19:00  Daily Planning Conference (S-band) 
19:00-19:30  Evening Work Prep 
19:30-20:00  DINNER 
20:00-20:30  Daily Food Prep 
20:30-21:30  Pre-sleep 
21:30-06:00  SLEEP 
Notes: 
1. SM Window #9 shutter opening is at crew discretion with Report to MCC  
2. See OSTP for references to US activities. 
3. Tagups with specialists during all activities involving water transfer from Progress 364 Rodnik Water 
Tank БВ1 to SM Rodnik Water Tank БВ1 (S-band as necessary) 
End of Radiogram 


